

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

Date:	12.07.16	Job No.:		ADR Yes/No:	N	ADR Date:		ECN #:	12- 623
Product No.:	D119-646			Created By:	KJ	Approved By:	<i>AP</i>		
Product Name:	Skidtubes			Checked By:	<i>AP</i>				

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL/MF	<i>OMF 12-7-17</i>
Purchasing Coord.			
Production Engineering Coord.			

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	Y	PS	<i>SPC 12-07-17</i>
QC Coordinator	Y	ED	<i>SPC 12-07-17</i>
Customer Technical Support	Y	MB	<i>12-07-17</i>
Marketing	Y	SW	<i>2-17 July 2017</i>
Customer Order Processing			

Reason for Change:
Corrected EASA stc

Documents Affected:
Release EASA STC: 10040294 Revision 1 dated 12-07-06

PAPERWORK UPDATE PARTS MUST COMPLY PREVIOUS PARTS SATISFACTORY

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	N			
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files/Design Journal	N			<i>12.07.17</i>
11	Update Product Specification Files	Y	KJ		<i>12.07.16</i>
12	Update Approved/Preliminary Dwg PDF Files	N			
13	Update Document Record (DR)	N			
14	Update Product Development Summary	Y	KJ		<i>12.07.16</i>
15	Update QSI 021 and/or STC Approval List	Y	KJ		<i>12.07.16</i>
16	Create/Update Parts / STC Database	Y	KJ		<i>12.07.17</i>
17	Update / Verify ARC Database	Y	KJ		<i>12.07.17</i>
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update PPP's	N			
20	Red Decals required?	N			
21	Update Document Control Database / Laminated Dwgs	N			
22	Update Grey Project / Electronic Binder PDF Files	Y			<i>12.07.17</i>
23	Update D-Part/M-Drawing/DSI/DEO Master Binders	N			
24					

Description / Action:
Please add EASA stc to all kits in stock/in progress. This ECN supercedes ECN12-618.

ECN Verified & Complete: *AP* Date: *12/8/17*